BORE I Expert Meeting

1 apríl 2016 María Kristín Gylfadóttir







BORE I

- 16 mánaða verkefni
 - ✓ 1. nóv 2014 30 april 2016 (sótt um framlengingu til 31. maí)
- Tvær megin áherslur:
 - I. Student-centred learning
 - II. International dimension





Framkvæmd BORE (1)

WP II – Internationalisation & Mobility

- Online survey among students; obstacles to mobility hluti af Eurostudent VI könnun (framkvæmd í apríl 2016) en vinna með gögn frestast til næsta verkefnis – vinna við undirbúining Eurostudent VI (Rannís og LÍS)
- Seminars:
 - Alþjóðadagur háskóla 24 nóv 2014;
 - Landsþing stúdenta 27-29 mars 2015
 - Alþjóðadagur háskóla 18 mars 2016
- Recommendations on creating national/institutional strategies on internationalisation and enhancing student mobility – *frestast til næsta verkefnis*
- Stuðningur við gerð fyrstu stefnu LÍS um alþjóðavæðingu háskólastarfs
- Stuðningur við stefnumótun háskóla um alþjóðavæðingu vinna farin af stað í Hí; HR næst á dagskrá

WP III – Good practices for mobility

- ✓ Collection of good practices from Europe (Nordics) *i vinnslu*
- Half day training for guidance counsellors and international coordinators í undirbúningi/ráðgert í maí 2016







Nanna Elísa Jakobsdóttir, formaður LÍS afhendir Ástu Magnúsdóttur, ráðuneytisstjóra mennta- og menningarmálaráðuneytis fyrstu stefnu LÍS, 18 mars 2016







Framkvæmd BORE (2)

WP IV – Learning outcomes

- Peer Learning Activity on learning outcomes 8 íslenskir þátttakendur
- Collection of good practices from IS HE institutions and HE Quality Board demonstrating achievement of intended LOs and practices in assessing LOS – í vinnslu
- Support creation of guidelines for institutions and QA Agencies on how to demonstrate achievement of Los –*hluti af námskeiði í apríl/áframhald í næsta* verkefni

WP V – Training for educational developers

- 2 day training for educational developers on LO implementation 11-12 apríl 2016
- 3 day training for educational developers on improving leadership in educational planning and implementation – maí og ágúst 2016 (sænskir sérfræðingar)
- WP VI Training students involved in Quality Reviews
 - 1 day training seminar for students involved in 2nd round of quality reviews of HEIs (20-30) – *frestast til næsta verkefnis*
 - 1 day training for students involved in following up on outcomes of institutional quality reviews (20-30) – námskeið haldið í maí 2016





Framkvæmd BORE (3)

WP VII – Reflection conference on QA

- Reflection conference (60-70) *norræn ráðstefna 10 júní 2015 og innlend ráðstefna haldin í nóvember 2015*
- Proceedings from conference and & recommendations for future arrangements of quality reviews - *tilbúið*
- Independent Peer Review and recommendation on future arrangement of the National HE Quality Council - <u>ákveðið að fresta þátttöku ENQA sérfræðings</u>

WP VIII – Monitoring and evaluation activities

- Evaluation of all activities use of different methodology *i vinnslu*
- Measure change in awarenes of effective QA and higher focus on international dimension of HE – ekki hægt að mæla??
- A set of indicators to measure progress *i vinnslu*

WP IX – Dissemination and exploitation of results

- Dissemination & exploitation strategy
- Platform on <u>www.erasmusplus.is</u> ný heimasíða með HE Reform heimasvæði væntanleg fyrir lok apríl 2016
- Thematic articles by Bologna Experts GETUM VIÐ GERT EITTHVAÐ HÉR?
 - Liaison with other Bologna Reform coordinators *fundur í Brussel 8 mars 201*

Erasmus+







Hvað er BORE II

- Sjálfstætt framhald af BORE I sótt um styrk 17 febrúar 2016; svar hefur ekki borist
- Verkefnistímabil: 1. júní 2016 31 maí 2018
- Sótt um: 151.292,65 evrur (80% fjármögnun)
- Áherslur taka mið af núverandi stefnumótun MRN um háskólastigið. Þær eru:
 - Enhancing the quality and relevance of learning and teaching
 - 2. Promoting the international dimension and mobility to expand competences, foster employability, and make higher education more inclusive





Áhersla I: Enhancing the quality and relevance of learning and teaching

- Sparqs training and follow-up for increasing student voice in internal quality assurance
 - 1 day training for QA managers at HEIs; 2 day training for students from all HEIs involved in internal QA
- Student training for participation in external quality review
 - Annual 1 day student training
- Training activities for educational developers within HEIs to build capacity to implement learning outcomes and integrating ESG principles in curriculum development
 - Materials, procedures and methodologies to support curriculum reviews and development at study programme level





Áhersla II: Promoting the int'l dimension, expand competences, foster employability and inclusion (1)

- Support in developing internationalisation strategies at institutional level
 - Offer support to 3 HEIs
- Analysis of data and publication on national report on barriers to mobility - Outcome of Eurostudent VI survey
- Guidelines on enhancing the quality of mobility through recognition (ECTS) and integrating mobility into study programme design –study visit to Finland in preparation of guidelines
 - HE Internationalisation Day 2017 and 2018
- National Strategy on Internationalisation (MRN)





Áhersla II: Promoting the int'l dimension, expand competences, foster employability and inclusion (2)

- Improved information to students on study opportunities, learning gain and employability and career patterns
 - needs analysis, data gathering and dialogues with stakeholders
 - *study visit to UK Higher Education Funding Council for England*
- Peer Learning Activity in Iceland (March/April 2018) the international dimension as a means to fostering quality of learning and competence-building for future employment





TAKK FYRIR!

María Kristín Gylfadóttir Maria.kristin.gylfadottir@rannis.is



